


# THE NEW US 31 HAMILTON COUNTY

## Upcoming Contract Letting & Construction Sequencing




# 2013 Contract Letting Updates

## (Construction late 2013-2014)

- **April 2013 contract letting will include:**
  - Local road improvements on Westfield Park Drive
  - Westfield Park access road
  - Sun Park Road
  - Blackburn Avenue
  - South Wheeler Road
  - Wheeler/Sun Park connector
  - East Street (roundabout and bridge)
  - Demolition, utility relocation and staking from 169<sup>th</sup> to 203<sup>rd</sup> Streets



# Westfield Park, Westfield Park access and Sun Park



# East Street Extension



# Blackburn Street




# Remaining 2013 Contract Lettings (Construction 2014-2015)

- **Carmel area contract letting (tentatively July 2013) will include:**
  - Work on US 31 from 96<sup>th</sup> Street to Range Line Road
  - US 31 road closure from 136<sup>th</sup> to Old Meridian Street
  - Interchanges at I-465, 106<sup>th</sup>, 116<sup>th</sup>, 131<sup>st</sup> and 136<sup>th</sup> Streets
  - Overpasses at 111<sup>th</sup> and 126<sup>th</sup> Streets
- **Westfield area contract letting (tentatively August 2013) will include:**
  - Connection from 169<sup>th</sup> to 203<sup>rd</sup> Streets
  - Single Point Urban Interchange at SR 32
  - Roundabout at 191<sup>st</sup> Street
  - Overpass at 169<sup>th</sup> Street
  - Underpass at 181<sup>st</sup> Street
  - Utility relocation and local road improvements in Westfield



# Carmel Area: 96<sup>th</sup> Street to Range Line Road



# 2015


## Full Closure of US 31 Between Old Meridian & 136<sup>th</sup> St

Temporary Median  
Opening at Old  
Meridian St



Access to Old  
Meridian St from the  
South at all times

Either Carmel Drive or  
Main St open to cross  
traffic at all times

Access to 136<sup>th</sup> St  
from the North at all  
times



# Westfield Area: 169<sup>th</sup> to 203<sup>rd</sup> Streets



# 2014 – 2016 Construction Sequencing

2014



SR32/191<sup>st</sup>  
Offline  
Construction

151<sup>st</sup>/161<sup>st</sup>  
Complete

103<sup>rd</sup> to 136<sup>th</sup>  
Offline  
Construction

I-465  
No Work

2015



SR32/191<sup>st</sup>  
Full  
Construction

103<sup>rd</sup> to 136<sup>th</sup>  
Full Construction

I-465  
Offline Construction

2016 - I-465 Interchange – 96<sup>th</sup> St to 103<sup>rd</sup> St

