
2013 Construction 
Phase 1A  

23 

Greyhound Pass/151st Street 



2013 Construction 
Phase 1A 

24 

161st Street 



2013 Construction 
Phase 1B/1C 
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Greyhound Pass/151st Street 



2013 Construction 
Phase 1B/1C 
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Greyhound Pass/151st Street 

151st Street Closed West of US 31  
60 days 



2013 Construction 
Phase 1B/1C 
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161st Street 

161st Street Closed - 120 days 



2013 Construction 
Phase 1D 
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Greyhound Pass/151st Street 

Greyhound Pass Closed West 
of US 31 - 30 days 



2013 Construction 
Phase 1E 
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Greyhound Pass/151st Street 



2013 Construction 
Phase 1E 
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161st Street 



2013 Construction 
Phase 1F 
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Greyhound Pass/151st Street 

151st Street Closed East of US 31  
14 days 



2013 Construction 
Phase 1G – Winter Layover 
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Greyhound Pass/151st Street 

151st St. 



2013 Construction 
Phase 1G – Winter Layover 
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161st Street 


