


THE NEW US 31

HAMILTON COUNTY

US 31 Closure

Business representative meetings

Feb. 27, 2014




Agenda

1. Progress and updates on ongoing construction
2. US 31 closure information
3. Carmel construction in 2014 and 2015
4. Westfield construction in 2014 and 2015
5. Ongoing public outreach




THE NEW US 31 HAMILTON COUNTY

Progress and updates on ongoing construction



Construction progress


- ✓ Roundabout at 136th Street/Rohrer Road/Eglin Drive
- ✓ US 31/Keystone Parkway/146th Street interchange
 - 146th Street bridge
 - Ramps connecting US 31 to 146th Street, Greyhound Pass and 151st Street
- ✓ US 31/161st Street interchange
- ✓ US 31/SR 38 interchange
 - Demolition, utility and clearing work



THE NEW US 31

HAMILTON COUNTY

US 31 Closure overview



2014 US 31 closure


Between Old Meridian & 136th streets

Temporary median opening at Old Meridian Street

Access to Old Meridian Street from the south at all times

Either 126th/Carmel Drive or 131st/Main St open to cross traffic at all times
*Except for weekend of closure start

Access to 136th St from the north at all times




2014 US 31 closure

- Closing on or after April 4, reopening before Thanksgiving 2014
- Official detour is Keystone Parkway
- Alternate routes for local access
- Detour signage for hospitals



US 31 Closure Detour



Benefits of 2014 US 31 closure

- Shortens closure duration to about eight months, compared to about 10 months
- Allows INDOT to fulfill the commitment to open US 31 to freeway standards from I-465 to SR 38 by the end of 2015
- Completes the 136th Street area one year earlier
- Five fewer traffic signals on US 31 by the end of 2014




Business access remains open




Traffic signals removed by Dec. 2014

- SR 38
- 161st Street
- 151st Street
- Greyhound Pass
- Range Line Road
- 136th Street
- 126th Street/Carmel





THE NEW US 31 HAMILTON COUNTY

Carmel construction 2014-2015



Carmel area contract: 96th Street to Range Line Road



2014 closures in Carmel


- Smokey Row - June - Aug.
- 131st St/US 31- Mar. - Oct.
- 131st St/Penn St - April - June
- Access at US 31/126th St - April
- 126th St/US 31 - Oct. - Spring 2015
- Access at US 31/111th St - June
- Northbound US 31 to westbound I-465
May - June

Draft — subject to change




THE NEW US 31 HAMILTON COUNTY

Westfield construction 2014-2015



Westfield area construction: 169th to 203rd Streets



2014 closures in Westfield

Closures expected to begin in spring:

- 203rd Street/US 31 (Permanent)
- Poplar Street

- Approx. 60 days

Closures expected to begin in summer:

- 191st Street/East Street
 - Approx. 45 days
- Tomlinson Road/Blackburn Road
 - Approx. 45 days
- Blackburn Road/US 31 (Permanent)
- Shamrock Boulevard
 - Approx. 60 days
- Westfield Park Drive/Westfield Park Road
 - Approx. 45 days



City of Westfield construction in 2014


- Grand Park Sports Campus
- 186th Street - Kinsey to Grand Park Boulevard
- 191st Street & Tomlinson Road roundabout
- Wheeler Road - SR 32 to 181st Street
- 161st Street & Oak Ridge Road roundabout
- 161st Street & Carey Road roundabout
- Monon Trail - 161st Street to Oak Ridge Road
- Monon Trail - SR 32 to 191st Street
- Monon Trail Anna Kendall bridge
- North Union Street Extension - North Union to East Street



THE NEW US 31

HAMILTON COUNTY

Ongoing public outreach



US 31 closure outreach

- News releases - Feb. 25 and ongoing
- Emergency responders meeting - Feb. 25
- Business meetings - Feb. 27
- HOA outreach - Feb. 25 and ongoing
- Road closure postcard sent to 63,000 addresses - arrives March 7
- Advertising - radio and print (2 weeks prior to closure)
- US31closure.com and #US31Closure
- Text messaging/enewsletters



Stay updated on construction

- Visit **US31Closure.com** for updates
- Attend an open house
 - March 18 - Carmel High School, 5:30 to 8 p.m.
 - March 19 - Westfield Middle School, 5:30 to 8 p.m.
- Subscribe to project **enewsletter**
- Subscribe to text messaging program by texting **ROADS** to **411247**
- Schedule a group presentation by contacting **us31hamiltoncounty@borshoff.biz**
- See **INDOT East Central** on Facebook and **@INDOT_ECentral** on Twitter



Thank you!

Please see team members
with individual questions.

